G R S App F IX 4]

Previous References

1947 -48 (Jul)

File No 75-47

Serial Nos 33, 34

Later References

GENERAL AND REVENUE SECRETARIAT

Serial Nos

Two

Part B for April 48

SUBJECT

Estimate for Rs 2,198 for laying a sewer line to the newly built-maternity Hospital in Cuttahalli area

L 15 & 64-69 & 15-4-48

To

The Chairman C.I.T.
B.D.B'lore

Auditor p.w.d
— Ch — Engr R&B

Sanction to Modified estimate for

Rs.

PR ml 75-47-(1-2)

ml 75-47 L33

OFFICE OF THE CHAIRMAN,
City Improvement Trust Board,
Dated, Bangalore, the 18th Febry. 1948.

4964/ml

2 Estimates
2 reports accompanying
1 Comparative statement
1 plan
} Encls 6

To

SYED ABDUL ALEEM, ESQ, B.A.,
Secretary to Government,
Revenue Department,
BANGALORE

Sir,

SUBJECT Laying the Sewer line to the newly built Maternity Hospital in Guttahalli area.

Adverting to the Government Order No.L.3180-3/ML. 75-47-2 dated the 26th August 1947 sanctioning an estimate for Rs.2,102/- for the above work, I have the honour to state that quotations were called for from the Contractors and the lowest quotation of Mr B.Narasimhiayya for Rs 2,198-0-0 was accepted by the Board. Revised estimate has accordingly been prepared for the above work for Rs 2,198/- as per accepted rates quoted by the Contractor making extra provision therein for 4 Stoneware junction pipes of 7" x 4" and also for constructing a manhole 4 feet to 5 feet deep instead of 3 feet manhole due to intervention of cast iron watermain The net excess due to tendered rates of the Contractor and also due to the above deviation is only Rs.96/- over the originally sanctioned estimate for Rs 2,102/- This was placed before the Board at its meeting held on 26-1-1948 when it was -

"Resolved that modified estimate be approved "

I request that sanction of Government may kindly be obtained to the modified estimate for Rs.2,198/- enclosed, as per resolution of the Board. The original sanctioned esti-

P T O.

4964/mc

estimate and a comparative statement are also enclosed for favour of reference and return.

I have the honour to be,
Sir,
Your most obedient servant,

C.R. Narayanaswamy
CHAIRMAN,
C.I.T Board, Bangalore.

12/3/48

HR/KSS/

submitted with a draft go sanctioning the modified estimate for Rs 2198/- as against the original estimate for Rs 2102/- as sanctioned in go & 26-8-47 (PWA) for laying sewer line to the Maternity Hospital in Guttahalli area, Bangalore. for reasons stated by the chairman (worked)

Mal 0/3 Pr. 11/3/48

May be appd

11/3/48

17/3

May be Sanctioned.

Finance & Revenue Secretary

HED 7/4

15/3/48

Issue

OFFICE OF THE MINISTER FOR FINANCE & INDUSTRIES
No 2601
Date 17/3/48

To The Chairman C.I.T Bd

Bangalore

Sanction Re modified Audition pl. of Rs 2198 estimate for Rs 2102 Ch. Engr. R&B

G R S App F VI—G 2]

SUBJECT

4 copies

Diary No of letter replied to 4964

Section ML

File No 75-47

Serial No 347

General and Revenue Secretariat

( )

the 194

Proceedings of the Government of His Highness the Maharaja of Mysore

Date of issue 15-4-48 194

Signed by Sd/- [illegible] B. V.

Read— ~~x~~ GO No L 3180-3/ML 75-47-2, dt 26-8-47, sanctioning an estimate for Rs 2,102/- for laying the a sewer line to the newly built Maternity Hospital in the Guttahalli area, Bangalore city, the cost being met out of the savings under the estimate for laying street sewers in the eastern portion of Malleswaram

2) Letter No G 292/47-48, dt 18/2/48, from the Chairman, C I T Board, ~~Mysore~~ Bangalore, requesting, in the circumstances stated, sanction to a modified estimate

Order thereon.—No

May this be—

(i) printed ?

(ii) treated as a Standing Order ?

(iii) published in the Gazette English Part ?

(iv) translated ?

(v) placed at the disposal of the Press ?

(vi) published in the Gazette Kannada Part ?

for Rs 2,198/- for the work
referred to in the 3rd read
above L. 15867-9
order WR dt 15-4-48
the modified estimate for
Rs 2,198/- is sanctioned
the extra cost involved on this
account namely Rs 96/- will
also be debited to the source out
of which the cost of the original
estimate was met

15/3/48
Rly Secy

for

List of Enclosures

To,

The Chairman, C P T Board, Bangalore WSR
The Auditor, P-W-D-
The Chief Engineer for R&B

Copied by

Examined by

WD 04162—GPB—60 000—23 10 41

PROCEEDINGS OF THE GOVERNMENT OF HIS HIGHNESS THE MAHARAJA OF MYSORE

Read:-

Government Order No. L. 3180-3/11.75-47-2 dated 26th August 1947 sanctioning an estimate for Rs 2,102/- for laying a sewer line to the newly built Maternity Hospital in the Guttahalli area, Bangalore city, the cost being met out of the savings under the estimate for laying street sewers in the eastern portion of Malleswaram.

2. Letter No. G.292/47-48 dated 16th February 1948 from the Chairman, City Improvement Trust Board, Bangalore, requesting, in the circumstances stated, sanction to a modified estimate for -- Rs 2,198/- for the work referred to in the Government Order read above.

ORDER No. L 15867-97 mh 75-47-34

Dated, Bangalore, the 15 April 1948.

The modified estimate for Rs 2,198/- is sanctioned. The extra cost involved on this account namely Rs 96/- will also be debited to the source out of which the cost of the original estimate was met.

Secretary to Government,
Revenue Department.

To

The Chairman, City Improvement Trust Board, Bangalore with records.
The Auditor, Public Works Department.
The Chief Engineer for Roads and Buildings in Mysore.

tvr.4.